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INTRO.GR1 Special Provisions

(January 4, 2016)
All Projects

DIVISION1.GR1  General Requirements

DESWORK.GR1 Description of Work

DESWORK1.FR1 (Description of Work)
(March 13, 1995)
Use in all projects except those involving only painting of metal
bridges.
(1 fill-in)

DESWORK2.FB1 (Description of Work - Bridge Painting)
(August 3, 2015)
Use in projects involving only the painting of metal bridges.

(3 fill-ins)
1-02.GR1 Bid Procedures and Conditions
1-02.4.GR1 Examination of Plans, Specifications and Site of Work
1-02.4(1).GR1 General

1-02.4(1).INST1.GR1  (Section 1-02.4(1) is supplemented with the following)
Must use once preceding any of the following:

1-02.4(1).0PT1.GR1  (January 5, 2015)
Use in all projects that require a Construction
Stormwater General Permit (CSWGP) unless the
Assistant State Construction Engineer for your region
authorizes a project to forgo transferring the permit.
A checklist is available at
http://www.wsdot.wa.gov/NR/rdonlyres/ACB0O99E 3-
DCDD-4F72-A009-
7DDAB5B9FDCA/0/CSWGP_TOC ContractsChecklist.
ppdf to help ensure contracts include all required
provisions for the transfer of coverage process outlined
in Project Delivery Memo #15-01
(http://www.wsdot.wa.gov/publications/fulltext/ProjectD
ev/ProjectDeliveryMemos/Memo15-01.pdf).
Must use with 1-03.3.0PT2.GR1, 1-03.5.0PT1.GR1, 1-
07.5(3).0PT1.GR1, 1-07.6.0PT1.FR1, 1-
08.5.0PT12.GR1, 8-01.3(1).0PT2.GRS8, 8-
01.3(1).OPT3.GR8, 8-01.3(1)A.OPT2.GRS, 8-
01.3(1)B.OPT2.GRS, 8-01.3(15).0PT1.GRS, 8-
01.3(16).0PT1.GRS, 8-01.4.0PT1.GRS, and 8-
01.5.0PT2.GR8.

1-02.4(2).GR1 Subsurface Information

1-02.4(2).INST1.GR1  (Section 1-02.4(2) is supplemented with the following)
Must use once preceding any of the following:

Index — General Special Provisions Division 1 EGSP1.docx
April 3, 2017 Page 1


http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/INTRO.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DIVISION1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DESWORK.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DESWORK1.FR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DESWORK2.FB1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(1).GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(1).INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(1).OPT1.GR1.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(2).GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(2).INST1.GR1.PDF

O©CoO~NOUIPA,WNEF

27

32

1-02.4(2).0PT1.FR1 (January 2, 2012)
Use in projects for which soils investigations have been
made. The first fill-in identifies the site (web address or
physical address) where the information is located. The
second fill-in lists the items available for the prospective
bidder’s review. This should include the Test Boring
Legend and the Logs of Test Boring that are included in
the project, listed by hole number. Other geotechnical
resources such as reports and memoranda (including
title, author, and date), test pit data and other
subsurface investigation data can also be listed here.

(2 fill-ins)
1-02.6.GR1 Preparation of Proposal
1-02.6.INST2.GR1 (The fourth paragraph is replaced with the following)

Must use one preceding any of the following

1-02.6.0PT10.GR1 (Disadvantaged Business Enterprise (DBE) Written
Confirmation and/or Good Faith Effort not required at bid)
(May 7, 2012)
Use in projects that require the use of the Disadvantaged
Business Enterprise (DBE) Condition of Award (COA)
Participation Goal Requirement.
Must use with 1-02.9.0PT1.GR1 and 1-07.11.0PT3.FR1.

1-02.6.0PT15.GR1 (Subcontractor list not required with bid)
(The fifth and sixth paragraphs of Section 1-02.6 are deleted)
(August 2, 2004)
Use in all projects with estimated cost of $1,000,000 or less.

1-02.6.INST3.GR1 (Section 1-02.6 is supplemented with the following)
Must use once preceding any of the following:

1-02.6.0PT20.FR1 (Alternative Bids)
(March 13, 1995)
Use in projects when the proposal is to contain alternate
items for bidding. Fill-ins consist of a brief description of the
portion of the project or of the work that would be subject to
alternative bidding. Repeat the "Alternative" paragraphs if
the project consists of more than two alternatives.
(4 or more fill-ins)

1-02.6.0PT21.FR1 (Cumulative Alternate Bidding)
(August 3, 2015)
Use in contracts when the award process is modified to
include cumulative Alternates. The region shall determine
and notify the Ad and Award office of the Funds Available.
The bid items shall be segregated into a Base Bid and
Alternates as appropriate. Fill-ins consist of a brief
description of the portion of the project or of the work that is
included in the noted Alternates. The specification
language may be adjusted to suit the number of Alternates.

Index — General Special Provisions Division 1 EGSP1.docx
April 3, 2017 Page 2


http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(2).OPT1.FR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.INST2.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT10.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT15.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.INST3.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT20.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT21.FR1.pdf

O©CoO~NOUIPA,WNEF

1-02.6.0PT22.FR1

1-02.6.0PT23.FR1

1-02.9.INST1.GR1

1-02.9.0PT1.GR1

Use of this GSP requires the approval of the HQ Ad and
Award Manager and HQ Assistant State Design Engineer.
When requesting approval, provide documentation of funds
available, and that Approvals consistent with Design
Manual Chapter 300 exist for the Base project and each
potential combination of Base plus Alternates.

(1 or more fill-ins)

(Progress Schedule)

(August 7, 2006)

Use in all projects unless a Type A Schedule (simple bar
chart) is requested. This request should come to the
Design Project Engineer from the Construction Project
Engineer and be the result of discussion between the
Design Project Engineer and the Construction Project
Engineer concerning the level of schedule complexity
required to administer the contract. Must also use 1-
02.6.0PT23.FR1 and 1-08.3(2).0PT2.GR1 when a Type C
Progress Schedule is specified.

Fill-in #1 is the minimum bid amount. Any amount over
$100,000 requires HQ Construction Office approval. For
the following engineers estimates, use the corresponding
minimum bid amount:

Engineers Estimate Minimum Bid
TypeB TypeC

$1 to $5 mil $5,000 $10,000
$5 mil to $15 mil $10,000 $20,000
$15 mil to $20 mil $15,000 $30,000
$20 mil to $30 mil $25,000 $50,000
$30 mil to $50 mil $35,000 $75,000
Over $50 million $50,000 $100,000

Fill-in #2 is the schedule Type, either “B” or “C.” Use of a
Type C schedule requires prior approval from HQ
Construction Administration and the Region Construction
Manager.

(Schedule Updates)

(December 1, 2008)

Use in projects that specify a Type C Progress Schedule.
Must also use 1-02.6.0PT22.FR1 and 1-
08.3(2).0PT2.GR1.

(4 fill-in)

1-02.9.GR1 Delivery of Proposal

(Section 1-02.9 is revised to read)
Must use once preceding any of the following:

(August 3, 2015)

Use in projects that require the use of the Disadvantaged
Business Enterprise (DBE) Condition of Award (COA)
Participation Goal Requirement.
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Must use with 1-07.11.0PT3.FR1.
1-02.12.GR1 Public Opening of Proposal

1-02.12.INST1.GR1 (Section 1-02.12 is supplemented with the following)
Must use once preceding any of the following:

1-02.12.0PT1.FR1 (Date of Opening Bids)
(August 3, 2015)
Do not use in projects scheduled for Region bid openings.
Use in all projects scheduled for bid openings in Olympia.
(1 fill-in)
Bid opening is held on Wednesday, except in the event of
holidays. Should a holiday be observed on the Monday
prior to bid opening, bid opening will be held on Thursday
of that same week. Contact the HQ Contract Ad & Award
Office if additional guidance is necessary.

1-02.INST1.GR1 (Section 1-02 is supplemented with the following)
Must use once preceding any of the following:

1-02.0PT1.GR1 (Protest Procedures)
(April 5, 2004)
Include in all contracts with Federal Transit Administration
(FTA) funding. Typically only applies to Ferry System and
Sound Transit projects.

1-03.GR1 Award and Execution Of Contract
1-03.2.GR1 Award of Contract
1-03.2.INST1.GR1 (The first sentence of Section 1-03.2 is revised to read)

Must use once preceding any of the following:

1-03.2.0PT1.GR1 (Rapid Award of Contract)
(April 7, 2008)
Use only in projects when the Regional Administrator has
declared an emergency, and the nature of the emergency
requires a rapid award and execution of the contract.
Requires approval of HQ Contract Ad and Award Manager.

1-03.2.INST2.GR1 (Section 1-03.2 is supplemented with the following)
Must use once preceding any of the following:

1-03.2.0PT7.FR1 (Award)
(April 7, 2008)
Use only in projects containing work done by agreement
when the agreement contains an "out clause" reserving the
right of an outside agency to withdraw the work if the bid
prices are not favorable. Bid items included in the
Agreement group that are subject to the “out clause” must
be renamed to include the Agreement number, i.e.
“Mobilization for Agreement GC99999” and "Roadway
Excavation for Agreement GC99999".
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1-03.3.INST1.GR1

1-03.3.0PT1.GR1

1-03.3.INST2.GR1

1-03.3.0PT2.GR1

1-03.3.0PT3.GR1

Do not include work owned by WSDOT in the Agreement
group.

(fill-ins:)

$$1$$ Narrative description of work that is included in the
Agreement group that is subject to the “out clause” and
may be deleted.

$$2%$ Heading(s) of Agreement Group(s) from Summary
of Quantities that include work that may be deleted.

1-03.3.GR1 Execution of Contract

(Section 1-03.3 is supplemented with the following)
Must use once preceding any of the following:

(Execution of Contract)

(August 5, 2013)

Use in projects selected by the Region when it is desired to
have Escrow Bid Documentation established for the
project. The project must be of significant size and duration
to extend over multiple construction seasons.

Requires Region to set up banking facility for document
storage prior to advertisements.

(The first paragraph of Section 1-03.3 is supplemented with
the following)
Must use once preceding any of the following:

(January 5, 2015)

Use in all projects that require a Construction Stormwater
General Permit (CSWGP) unless the Assistant State
Construction Engineer for your region authorizes a project
to forgo transferring the permit.

A checklist is available at
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-
4F72-A009-

7DDAB5B9FDCA/0/CSWGP_TOC ContractsChecklist.pdf
to help ensure contracts include all required provisions for
the transfer of coverage process outlined in Project
Delivery Memo #15-01
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P
rojectDeliveryMemos/Memo15-01.pdf).Must use with 1-
02.4(1).0OPT1.GR1, 1-03.5.0PT1.GR1, 1-
07.5(3).0PT1.GR1, 1-07.6.0PT1.FR1, 1-08.5.0PT12.GR1,
8-01.3(1).0PT2.GRS, 8-01.3(1).0PT3.GRS, 8-
01.3(1)A.OPT2.GRS, 8-01.3(1)B.OPT2.GRS, 8-
01.3(15).0PT1.GR8, 8-01.3(16).0PT1.GRS, 8-
01.4.0PT1.GR8, and 8-01.5.0PT2.GRS.

(January 4, 2016)

Use in the Connecting Washington projects listed at
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/C
onnectingWashington.pdf.
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1-03.5.GR1 Failure to Execute Contract

1-03.5.INST1.GR1

1-03.5.0PT1.GR1

(Section 1-03.5 is supplemented with the following)
Must use once preceding any of the following:

(January 5, 2015)

Use in all projects that require a Construction Stormwater
General Permit (CSWGP) unless the Assistant State
Construction Engineer for your region authorizes a project
to forgo transferring the permit.

A checklist is available at
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-
4F72-A009-

7DDAB5B9FDCA/0/CSWGP_TOC ContractsChecklist.pdf
to help ensure contracts include all required provisions for
the transfer of coverage process outlined in Project
Delivery Memo #15-01
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P
rojectDeliveryMemos/Memo15-01.pdf).

Must use with 1-02.4(1).0PT1.GR1, 1-03.3.0PT2.GR1, 1-
07.5(3).0PT1.GR1, 1-07.6.0PT1.FR1, 1-08.5.0PT12.GR1,
8-01.3(1).0PT2.GRS, 8-01.3(1).0PT3.GRS, 8-
01.3(1)A.OPT2.GRS, 8-01.3(1)B.OPT2.GRS, 8-
01.3(15).0PT1.GR8, 8-01.3(16).0OPT1.GRS, 8-
01.4.0PT1.GRS8, and 8-01.5.0PT2.GR8.

1-05.GR1 Control of Work

1-05.3.GR1 Plans and Working Drawings

1-05.3.INST1.GR1

1-05.3.0PT1.GR1

(Section 1-05.3 is supplemented with the following)
Must use once preceding any of the following:

(August 2, 2004)

Use in projects that are adjacent to or over railroad tracks
and involve the Burlington Northern Railroad or the Union
Pacific Railroad Co. Do not use in projects involving only
bridge painting, planing bridge decks, or bridge deck
overlays. If the 60-day turnaround is critical to the
schedule, increase the working days accordingly.

1-05.4.GR1 Conformity With and Deviations from Plans and Stakes

1-05.4.INST1.GR1

1-05.4.0PT1.GR1

1-05.4.0PT2.GR1

(Section 1-05.4 is supplemented with the following)
Must use once preceding any of the following:

(Contractor Surveying - Structure)

(April 4, 2011)

Use in projects requiring the Contractor to do all surveying
needed for bridges and walls. May be edited to retain
portions of surveying for WSDOT crews but editing to
assign additional work to the Contractor requires HQ
Construction Office approval.

(Contractor Surveying - Roadway)
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1-05.4.0PT3.GR1

1-05.4.0PT4.GR1

1-05.9.INST1.GR1

1-05.9.0PT1.FR1

1-05.14.INST1.GR1

1-05.14.0PT1.FR1

(April 1, 2013)

Use in projects requiring the Contractor to do all surveying
needed for roadway items. May be edited to retain portions
of surveying for WSDOT crews but editing to assign
additional work to the Contractor requires HQ Construction
Office approval. Must also use 2-03.4.0PT2.GR2 if
roadway excavation or embankment is included in the
project.

(Licensed Surveyors)

(April 4, 2011)

Include in projects requiring the Contractor to supply
professional land surveyors to establish right-of-way lines
and other monuments.

(Contractor Surveying — ADA Features)

(April 3, 2017)

Use in all projects that require any ADA work.

Must use with 8-14.1.0PT1.GRS, 8-14.3.0PT2.GR8, and
8-14.3.0PT3.GRS.

1-05.9.GR1 Machine Control Grading

(Section 1-05.9 is supplemented with the following)
Must use once preceding any of the following:

(April 7, 2008)

Use in eligible projects that require extensive grading if
adequate design files have already been created during the
design process. Eligible projects are those that require
large areas of linear grading or mass quantities of roadway
excavation, and are in locations where satellite signals are
not obstructed by natural or manmade feature (such as
highly mountainous areas or urban canyons). Requires
approval of Region Construction Manager.

Must also use 1-05.4.0PT2.GR1 (Contractor Surveying —
Roadway).

(2 fill-ins) The first fill-in describes the type of data to be
provided (cross sections Sta. A to B, digital terrain model,
etc.) and the file format of the electronic data. The second
fill-in is the name and address of the Project Engineer
administering the contract.

1-05.14.GR1 Cooperation With Other Contractors

(Section 1-05.14 is supplemented with the following)
Must use once preceding any of the following:

(March 13, 1995)

Use when it is anticipated that other projects are, or will be,
under construction during the life of this project within the
limits of this project or when access to, or through adjacent
projects may be necessary.

(1 fill-in)
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.9.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.14.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.14.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.14.OPT1.FR1.PDF
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1-05.14.0PT2.FR1 (Provide Access)
(March 13, 1995)
Use on structure contracts which are separate contracts
when other contractors are required to haul past the
structure being constructed.

(1 fill-in)
1-06.GR1 Control of Material
1-06.INST1.GR1 (Section 1-06 is supplemented with the following)

Must use once preceding any of the following:

1-06.0PT1.GR1 Buy America
Must use once preceding any of the following:

1-06.0PT1(A).GR1 (Buy America)
(August 6, 2012)
May be used in any Contract at each Regions discretion.
Must use if any of the following apply to this Contract:

* has federal aid for construction

* has oris from a Project or one of several Contracts
from a Project that has a NEPA decision and
federal aid was used or anticipated to be used in
any of the design, right of way, utilities, or
construction phases of this Contract or in any other
Contracts

Do not use if using 1-06.0PT1(C).FR1

1-06.0PT1(B).FR1 (Buy America)
(August 6, 2012)
Use if using steel or iron in both permanent and temporary
installations AND any of the following apply to this
Contract:

* has federal aid for construction

* has oris from a Project or one of several Contracts
from a Project that has a NEPA decision and
federal aid was used or anticipated to be used in
any of the design, right of way, utilities, or
construction phases of this Contract or in any other
Contracts

Must also use 1-06.0PT1(A).GR1
(1 fill-in)

1-06.0PT1(C).FR1 (Buy America)
(August 6, 2007)
May be used in any Contract at each Regions discretion.
Must use in all projects that require the use of structural
steel when the use of foreign structural steel would result in
a cost benefit approaching 25 percent of the cost of the
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32

34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54

total project AND any of the following apply to this
Contract:

* has federal aid for construction

* has oris from a Project or one of several Contracts
from a Project that has a NEPA decision and
federal aid was used or anticipated to be used in
any of the design, right of way, utilities, or
construction phases of this Contract or in any other
Contracts

If the structural steel items constitute at least 60 percent of
the estimated total project cost, alternate bids for domestic
and foreign structural steel will be required. Format for
alternate bid item is ltem Name - Domestic Steel and Item
Name - Foreign Steel.

(6 fill-ins) ($$1$$ and $$6$$ will be the same and $$2$$
and $$5%$$ will be the same)

1-06.1.GR1 Approval of Materials Prior to Use

1-06.1.INST1.GR1

1-06.1.0PT1.GR1

(Section 1-06.1 is supplemented with the following)
Must use once preceding any of the following:

(April 3, 2017)

May be used on any project with Construction Project
Engineer, Region Construction Engineering Manager, or
Assistant Regional Administrator approval. Should be
considered on projects that contain large or numerous
electrical or ITS components.

1-07.GR1 Legal Relations and Responsibilities to the Public

1-07.1.GR1 Laws to be Observed

1-07.1.INST1.GR1

1-07.1.0PT1.GR1

1-07.1.0PT2.FR1

1-07.1.0PT3.FR1

(Section 1-07.1 is supplemented with the following)
Must use once preceding any of the following:

American Recovery and Reinvestment

Act of 2009 (ARRA) Employment Report

(March 25, 2009)

Use in all projects that contain any amount of ARRA
funding.

Lead Health Protection Program

(January 5, 2004)

Use in projects when lead based paint on existing
structures and non-structural items will be disturbed
(1 fill-in)

Confined Space

(April 3, 2006)

Must use when Contractor workers are required to enter a
confined space and all other projects where confined
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54

spaces are known to exist. Use requires approval of the
Region Safety Manager.

A confined space is a space that is ALL of the following:

* Large enough and arranged so an employee could fully
enter the space and work.

+ Has limited or restricted entry or exit. Examples of
spaces with limited or restricted entry are tanks,
vessels, silos, storage bins, hoppers, vaults,
excavations, and pits.

* Not primarily designed for human occupancy.

Examples of confined spaces include but are not limited to
concrete or steel box girder structures, pontoons on
floating bridges, existing stormwater/sewer conveyances
and vaults, electrical or signal hubs.

Fill-in #1: Include each known confined space that the
Contractor may enter to perform the work. Describe
identified hazards and experience with each known
confined space, if any. Must contact Region Safety office
for fill-in information.

1-07.3.GR1 Forest Protection and Merchantable Timber Requirements

1-07.3.INST1.GR1

1-07.3.0PT1.GR1

1-07.3(2).GR1

(Section 1-07.3 is supplemented with the following)
Must use once preceding any of the following:

(August 2, 2004)
Use in projects that require work in or adjacent to National
Forest Reservations.

Must also use Forest Service Provisions Appendix located
at:
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GSPsP
DF/1-07.3.Appendix.pdf. Do not include this Appendix in
the run-list. On the Final Check sheet (Form 221-019EF)
under Contract Make-Up check the box Forest Service
Provisions.

Merchantable Timber Requirements

1-07.3(2).INST1.GR1 (Section 1-07.3(2) is supplemented

with the following)
Must use once preceding any of the following:

1-07.3(2).0PT1.GR1 (Timber Export Restrictions)

(April 7, 2008)

Use in projects that have one log truck load
(approximately 5,000 board feet) or more of
merchantable timber that is to be cut.

1-07.4.GR1 Sanitation

Index — General Special Provisions Division 1 EGSP1.docx

April 3, 2017

Page 10


http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3.INST1.GR1.PDF
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1-07.4(2).GR1 Health Hazards

1-07.4(2).INST1.GR1

1-07.4(2).0PT1.FR1

(Section 1-07.4(2) is revised to read)
Must use once preceding any of the following:

(August 5, 2013)

Use in all projects known to be inhabited by transients,
and all projects known to contain biological or physical
hazards such as drug paraphernalia, human
excrement, etc.

(1 fill-in)
1-07.5.GR1 Environmental Regulations
1-07.5.INST1.GR1 (Section 1-07.5 is supplemented with the following)

Must use once preceding any of the following:

1-07.5.0PT1.GR1

1-07.5.0PT1(B).FR1

Environmental Commitments

(September 20, 2010)

An Environmental Commitment Meeting is mandatory for
all projects as outlined in the Project Delivery Memo
located at:
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/Pr
ojectDeliveryMemos/Memo09-01.pdf.

Hold an Environmental Commitment Meeting and ensure
the Contract for your project accurately reflects all
environmental commitments from permits and project
specific environmental documentation.

Additional environmental commitments may be required
other than commitments listed below.

The Design Office is responsible for arranging this meeting.

Must use with 1-07.5.0PT2.GR1. Must use once preceding
any of the following Environmental Commitment GSPs:

(August 3, 2009)

Use in projects having permitted work within waters of
the United States and a mixing zone is allowed by the
Washington State Department of Ecology

(A fill-in)

Fill in No. $$1$% choose a distance in feet based on
either 173-201A of the Washington Administrative
Code or the project specific 401 Water Quality
Certification from the Washington State Department of
Ecology.

1-07.5.0PT1(H).GR1  (January 7, 2013)

Use with Contracting Agency owned NPDES
Construction Stormwater General Permits (CSWGP).
This GSP shall not be used on projects where CSWGP
administration will be transferred to the Contractor prior
to the start of construction. Additional planning,

Index — General Special Provisions Division 1 EGSP1.docx
April 3, 2017

Page 11
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1-07.5.0PT1(J).GR1

1-07.5.0PT1(M).FR1

1-07.5.0PT1(N).GR1

1-07.5.0PT1(R).GR1

1-07.5.0PT1(T).GR1

1-07.5.0PT1(V).FR1

1-07.5.0PT1(V).GR1

monitoring, sampling, and reporting requirements,
beyond the scope of this GSP, may be required if the
project is issued a CSWGP that covers discharges to
impaired surface waters, such as those listed on the
303(d) list or in a Total Maximum Daily Load (TMDL)
coverage area. Use the Environmental Commitment
Meeting to determine applicability of this provision for
the project.

(February 25, 2013)
Must use when the project requires a U.S. Army Corps
of Engineers Nationwide Permit.

(February 25, 2013)

Must use when the project requires a U.S. Army Corps
of Engineers Nationwide Permit No. 33. The permit
provides for temporary fills for up to six months (180
days). The designer must evaluate the length of time
needed for temporary fills. Any duration in excess of
six months must have received a waiver by the U.S.
Army Corps of Engineers. Use the Environmental
Commitment Meeting to determine applicability of this
provision for the project.

(2-fill-ins)

Fill-in No. $$1$$ defines the location of temporary
fill(s).

Fill-in No. $$2$$ is number of calendar days of the
temporary fill(s) are permitted to be placed.

(February 25, 2013)

Must use when the project requires a U.S. Army Corps
of Engineers Nationwide Permit No. 3, 13, 14, or 33.
Use the Environmental Commitment Meeting to
determine applicability of this provision for the project.

(August 3, 2009)

Use if permits authorize heavy equipment operation in
wetlands or mudflats. Use the Environmental
Commitment Meeting to determine applicability of this
provision for the project.

(February 25, 2013)
Must use when the project requires a U.S. Army Corps
of Engineers Nationwide Permit.

(August 3, 2009)

Use if work is authorized in environmentally sensitive
areas. Use the Environmental Commitment Meeting to
determine applicability of this provision for the project.
(1 fill-in - choose the largest number of days noted in
your permits/environmental documentation or 15 days,
whichever is greater.)

(August 3, 2009)
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(J).GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(M).FR1.PDF
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1-07.5.0PT1(W).GR1

1-07.5.0PT1(X).FR1

1-07.5.0PT1(Y).FR1

Use if the project is using the Construction Stormwater
General Permit. Use the Environmental Commitment
Meeting to determine applicability of this provision for
the project.

(August 3, 2009)

Use if the project involves disposing of creosoted
materials. Use the Environmental Commitment
Meeting to determine applicability of this provision for
the project.

(August 3, 2009)

Use if the Contractor will stage equipment or material
on site. Use the Environmental Commitment Meeting to
determine applicability of this provision for the project.
(1 fill-in)

(August 4, 2014)

Use if the project includes a requirement for Cultural
Resource Monitoring.

(1 fill-in) (The fill-in can either be a station reference(s),
plan sheet(s), or a certain depth below an elevation
control point, etc.)

1-07.5.0PT2.GR1 Payment
(August 3, 2009)
Must use with 1-07.5.0PT1.GR1.

1-07.5(3).GR1 State Department of Ecology

1-07.5(3).INST1.GR1  (Section 1-07.5(3) is supplemented with the following)
Must use once preceding any of the following:

1-07.5(3).0PT1.GR1

(April 4, 2016)

Use in all projects that require a Construction
Stormwater General Permit (CSWGP) unless the
Assistant State Construction Engineer for your region
authorizes a project to forgo transferring the permit.

A checklist is available at
http://www.wsdot.wa.gov/NR/rdonlyres/ACB0O99E 3-
DCDD-4F72-A009-

7DDAB5B9FDCA/0/CSWGP_TOC ContractsChecklist.
ppdf to help ensure contracts include all required
provisions for the transfer of coverage process outlined
in Project Delivery Memo #15-01
(http://www.wsdot.wa.gov/publications/fulltext/ProjectD
ev/ProjectDeliveryMemos/Memo15-01.pdf).

Must use with 1-02.4(1).0PT1.GR1, 1-03.3.0PT2.GR1,
1-03.5.0PT1.GR1, 1-07.6.0PT1.FR1, 1-
08.5.0PT12.GR1, 8-01.3(1).0OPT2.GRS8, 8-
01.3(1).0OPT3.GR8, 8-01.3(1)A.OPT2.GRS, 8-
01.3(1)B.OPT2.GRS, 8-01.3(15).0PT1.GRS, 8-
01.3(16).0PT1.GRS, 8-01.4.0PT1.GR8, and 8-
01.5.0PT2.GR8.
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1-07.6.GR1 Permits and Licenses

1-07.6.INST1.GR1 (Section 1-07.6 is supplemented with the following)
Must use once preceding any of the following:
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1-07.6.0PT1.FR1

1-07.6.0PT2.FR1

Permits and Licenses

(August 3, 2015)

Use in all projects that require a Construction Stormwater
General Permit (CSWGP) unless the Assistant State
Construction Engineer for your region authorizes a project
to forgo transferring the permit. An Environmental
Commitment Meeting is mandatory for all projects as
outlined in the Project Delivery Memo located at:
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/Pr
ojectDeliveryMemos/Memo09-01.pdf

*This GSP requires editing the data located in the permit
table located at:
http://www.wsdot.wa.gov/publications/fulltext/projectdev/En
vironmentalDocumentation/1-07.6.0PT2.FR1 Table.doc,
copying and pasting the revised table inside this fill-in area.
This needs to be edited prior to insertion and final printing
to delete all permits that are not required for the project and
insert additional permits not part of the original table. All
permits will be attached as an Appendix. Include the
Department of Ecology permit coverage letter with the
CSWGP. If using a Nationwide Permit, attach the most
recent U.S. Army Corps of Engineers Nationwide Permit
Verification Letter, conditions, and permit drawings.

A checklist is available at
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-
4F72-A009-

7DDAB5B9FDCA/0/CSWGP_TOC ContractsChecklist.pdf
to help ensure contracts include all required provisions for
the transfer of coverage process outlined in Project
Delivery Memo #15-01
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P
rojectDeliveryMemos/Memo15-01.pdf).

Must use with 1-02.4.0PT1.GR1, 1-03.3.0PT2.GR1, 1-
03.5.0PT1.GR1, 1-07.5(3).0PT1.GR1, 1-
08.5.0PT12.GR1, 8-01.3(1).0PT2.GRS8, 8-
01.3(1).OPT3.GR8, 8-01.3(1)A.OPT2.GRS, 8-
01.3(1)B.OPT2.GRS, 8-01.3(15).0PT1.GRS, 8-
01.3(16).0PT1.GRS, 8-01.4.0PT1.GR8, and 8-
01.5.0PT2.GR8.

Do not use with 1-07.6.0PT2.FR1.

(Q fill-in)

Permits and Licenses

(September 20, 2010)

Use in all projects that do not require a Construction
Stormwater General Permit (CSWGP) or have a CSWGP
that is not being transferred to the Contractor. An
Environmental Commitment Meeting is mandatory for all
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1-07.6.0PT3.GB1

1-07.6.0PT3(A).FB1

1-07.6.0PT3(B).GB1

projects as outlined in the Project Delivery Memo located
at:
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/Pr
ojectDeliveryMemos/Memo09-01.pdf

*This GSP requires editing the data located in the permit
table located at:
http://www.wsdot.wa.gov/publications/fulltext/projectdev/En
vironmentalDocumentation/1-07.6.0PT2.FR1 Table.doc,
copying and pasting the revised table inside this fill-in area.
This needs to be edited prior to insertion and final printing
to delete all permits that are not required for the project and
insert additional permits not part of the original table. All
permits will be attached as an Appendix. If the project has
a CSWGP that is not transferred to the Contractor, include
the Department of Ecology permit coverage letter with the
permit. If using a Nationwide Permit, attach the most recent
U.S. Army Corps of Engineers Nationwide Permit
Verification Letter, conditions, and permit drawings.

Do not use with 1-07.6.0PT1.FR1.

(2 fill-in)

United States Coast Guard
Must use once preceding any of the following:

(April 2, 2012)

Use in projects over navigable waters when the Coast
Guard is involved.

(2 fill-ins)

United States Coast Guard

(April 2, 2012)

Use in all projects involving bridge work, including
painting, in or near the navigable portion of a waterway
when 1-07.6.0PT3(A).FB1 is not used.

1-07.7.GR1 Load Limits

1-07.7.INST1.GR1 (Section 1-07.7 is supplemented with the following)
Must use once preceding any of the following:

1-07.7.0PT1.GR1

1-07.7.0PT2.FR1

1-07.7.0PT3.FR1

(March 13, 1995)

Use in projects where all existing roadways are subject to
major reconstruction or are to be abandoned or replaced
under this project.

(March 13, 1995)

Use in projects where some, but not all, of the existing
roadways are subject to major reconstruction, or are to be
abandoned or replaced under this project.

(A fill-in)

(March 13, 1995)
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http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/EnvironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc
http://www.wsdot.wa.gov/publications/fulltext/projectdev/EnvironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.OPT3(A).FB1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.OPT3(B).GB1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT3.FR1.PDF
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Use when WSDOT provides a materials source and roads
other than State highways are designated as the haul
route.

(4 fill-ins)

1-07.7.0PT4.FR1 (March 13, 1995)
Use with 1-07.7.0PT3.FR1 when the agreement
stipulates additional requirements.
(1 fill-in)

1-07.7.0PT5.GR1 (March 13, 1995)
Use in all projects where WSDOT provides a source of
materials for part or all required materials.

1-07.7.0PT6.GR1 (March 13, 1995)
Use in projects when no source of materials is provided.
1-07.9.GR1 Wages
1-07.9(1).GR1 General

1-07.9(1).INST1.GR1  (Section 1-07.9(1) is supplemented with the following)
Must use once preceding any of the following:

1-07.9(1).0PT1.GR1  (January 6, 2017)
Use in all Federal Aid projects consisting of highway
construction and/or landscaping.

For the selection and application of multiple wage
schedules see the U.S. Department of Labor ‘ALL
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978
at:
https://www.dol.gov/whd/programs/dbra/docs/memo-

131.pdf.

1-07.9(1).0PT2.FR1  (January 6, 2017)
Use in Federal Aid projects consisting of both highway
and building construction.
(1 fill-in)

For the selection and application of multiple wage
schedules see the U.S. Department of Labor ‘ALL
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978
at:
https://www.dol.gov/whd/programs/dbra/docs/memo-

131.pdf.

1-07.9(1).0PT3.FR1  (May 11, 2010)
Use in Federal Aid projects consisting of only building
construction.
(1 fill-in)

For the selection and application of multiple wage
schedules see the U.S. Department of Labor ‘ALL
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT4.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT6.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT1.GR1.PDF?v=010617
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT2.FR1.PDF?v=010617
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT3.FR1.PDF
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at:
https://www.dol.gov/whd/programs/dbra/docs/memo-

131.pdf.

1-07.9(1).0PT4.GR1  Application of Wage Rates For The
Occupation Of Landscape Construction
(April 2, 2007)
Use in Federal Aid projects that include wage rates for
the occupation Landscape Construction. This would be
projects with seeding and fertilizing, or landscape work.

1-07.9(1).0OPT5.FR1 (January 6, 2017)
Use in all Federal Aid project consisting of both
highway and heavy construction.
(1 fill-in)

For the selection and application of multiple wage
schedules see the U.S. Department of Labor ‘ALL
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978
at:
https://www.dol.gov/whd/programs/dbra/docs/memo-

131.pdf.

1-07.9(1).0PT6.FR1 (January 6, 2017)
Use in all Federal Aid projects consisting of highway,
heavy, and building construction.
(2 fill-ins)

For the selection and application of multiple wage
schedules see the U.S. Department of Labor ‘ALL
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978

at:
https://www.dol.gov/whd/programs/dbra/docs/memo-
131.pdf.

1-07.9(3).GR1 Apprentices

1-07.9(3).INST1.GR1  (Section 1-07.9(3) is supplemented with the following)
Must use once preceding any of the following:

1-07.9(3).0PT1.GR1  Apprentice Utilization
(January 3, 2017)
Use only on projects advertised by the Washington
State Department of Transportation. Use in projects
with an Engineer’s estimate of $3 million and greater.

1-07.11.GR1 Requirements for Nondiscrimination

1-07.11.INST1.GR1 (Section 1-07.11 is supplemented with the following)
Must use once preceding any of the following:

1-07.11.0PT1.GR1 Requirement for Affirmative Action to Ensure
Equal Employment Opportunity
(August 5, 2013)
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https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT5.FR1.PDF?v=010617
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT6.FR1.PDF?v=010617
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
https://www.dol.gov/whd/programs/dbra/docs/memo-131.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(3).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(3).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT1.GR1.PDF
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1-07.11.0PT2.GR1

1-07.11.0PT3.FR1

1-07.11.0PT4.FR1

1-07.11.0PT5.GR1

1-07.11.0PT6.GR1

Use in Federal Aid projects exceeding $10,000 in contract
cost.

Disadvantaged Business Enterprise (DBE)

Participation

(August 3, 2015)

REQUIREMENTS PERTAINING TO "No DBE Goals"
Use on all Federal Aid projects unless 1-07.11.0PT3.FR1
is used. The “No DBE Goals” is to be furnished or verified
by the Office of Equal Opportunity.

Must use with 1-07.11.0PT6.GR1

Disadvantaged Business

Enterprise (DBE) Condition of Award Participation.
(January 3, 2017)

Requires a CONDITION-OF-AWARD GOAL

Use in selected Federal Aid projects with DBE Condition of
Award (COA) goals. The final COA DBE Goal is to be
furnished or verified by the Office of Equal Opportunity.
Use of Disadvantaged Business Enterprise Utilization
Certification (DOT Form 272 056 EF) and use of
Disadvantaged Business Enterprise Written
Confirmation Document (DOT Form 422-031 EF) is
required in the proposal.

Must use with 1-02.6.0PT10.GR1 and 1-02.9.0PT1.GR1
(2 fill-in) The fill-in shall be one of the following formats:

____percent (__%) of the contract total for COA DBE
goals; or

____dollars for COA DBE goals

Do not use with 1-07.11.0PT6.GR1.

Special Training Provisions

(April 3, 2017)

Use in all Federal Aid projects with more than 50 working
days that contain Training (Obtain Training Decision & Fill-
in from OEO office).

(2 fill-in)

Note: Fill-in is Total Hours.

Voluntary Minority, Small, Veteran and Women's Business
Enterprise (MSVWBE) Participation

(August 1, 2016)

Use in State funded (100%) projects with an estimated cost
of $250,000 or more.

Do not use with 1-07.11.0PT7.GRL1.

Small Business Enterprise (SBE)

“Voluntary Goal” Participation

(May 5, 2014)

This provision requires participation in the Small Business
Enterprise program and must be used on all Federal Aid
projects that require the Disadvantaged Business
Enterprise (DBE) “No Goal”.
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT3.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT4.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT6.GR1.PDF

O©CoO~NOUIPA,WNEF

Do not use with 1-07.11.0PT3.FR1.
Must use with 1-07.11.0PT2.GR1

1-07.11.0PT7.GR1 Voluntary Minority, Small, Veteran and Women's Business
Enterprise (MSVWBE) Participation
(April 11, 2016)
Use in all State funded (100%) projects with an estimated
cost that is below $250,000.
Do not use with 1-07.11.0PT5.GR1.

1-07.12.GR1 Federal Agency Inspection

1-07.12.INST1.GR1 (Section 1-07.12 is supplemented with the following)
Must use once preceding any of the following:

1-07.12.0PT1.GR1 (January 25, 2016)
Use in all Federal Aid projects.

1-07.12.0PT2.FR1 Indian Preference And Tribal Ordinances
(August 1, 2011)
Use in projects with any portion of the project on an Indian
reservation.
(3fill-ins) ($$1%$ is the Tribe or Reservation; $$2%$ is the
Group(s) as shown on the Summary of Quantities where
Work is performed on Tribal Lands, $$3%$ is the Tribal
representative, telephone and address.)

1-07.13.GR1 Contractor's Responsibility for Work

1-07.13(4).GR1 Repair of Damage

1-07.13(4).INST1.GR1 (Section 1-07.13(4) is revised to read)
Must use once preceding any of the following:

1-07.13(4).0PT1.GR1 (August 6, 2001)
At the Region's discretion, include in projects when the
use of "Reimbursement for Third Party Damage" is
NOT desired and the Region wants to set up another
method of reimbursement for third party damages.

1-07.16.GR1 Protection and Restoration of Property

1-07.16(2).GR1 Vegetation Protection and Restoration

1-07.16(2).INST1.GR1 (Section 1-07.16(2) is supplemented with the following)
Must use once preceding any of the following:

1-07.16(2).0PT1.GR1 (August 2, 2010)
Use in projects to specify preservation of existing
desirable vegetation.

1-07.16(4).GR1 Archaeological and Historical Objects

1-07.16(4).INST1.GR1 (Section 1-07.16(4) is supplemented with the following)
Must use once preceding any of the following:
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT7.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13(4).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13(4).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13(4).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(2).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(2).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(4).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(4).INST1.GR1.PDF
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1-07.16(4).0PT1.GR1 (December 6, 2004)

1-07.17.INST1.GR1

1-07.17.0PT1.FR1

1-07.17.0PT2.FR1

1-07.18.INST1.GR1

Use in projects when reconnaissance studies indicate
that there is the probability of finding cultural remains
within the project limits which will require monitoring the
project area during clearing, grubbing or excavation
operations. Requires a pay item.

1-07.17.GR1 Utilities and Similar Facilities

(Section 1-07.17 is supplemented with the following)
Must use once preceding any of the following:

(April 2, 2007)

Use in projects where there are utilities within the R/W that
will not be adjusted, replaced or constructed by the utility
owner or its contractor during the prosecution of the work.
(1 fill-in)

(May use with 1-07.17.0PT2.FRL1 if utilities other than
those described in this provision will be adjusted, replaced
or constructed by the utility owner during the prosecution of
the work.)

(April 2, 2007)

Use in projects where there are utilities within the R/W and
those utilities will be adjusted, relocated or replaced by the
utility owner or its contractor during the performance of the
contract, or when the utility owner or its contractor will
construct new utilities within the R/W during the
performance of the contract.

(3 fill-ins) ($$1$$ is a description and location of the work
the each utility owner or its contractor will complete, and
the duration of that work or anticipated date of completion
by each utility or its contractor. $$2$$ is the name of the
utility company or companies, contact person, address,
telephone number and e-mail address or other contact
information as required to enable the Contractor to identify
and contact each utility performing work during the life of
the contract. $$3$$ is a description of any additional
requirements that the contractor must perform in order to
coordinate with the utility owner or its contractor, such as
advance notifications to be provided to the utility for staged
work.

(Use with 1-07.17.0PT1.FR1 if other utilities exist within
the R/W that will not be adjusted, relocated or replaced by
the utility owner.)

1-07.18.GR1 Public Liability and Property Damage Insurance

(Item No. 1 of the first paragraph of Section 1-07.18
is revised to read)
Must use once preceding any of the following:
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(4).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.17.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.17.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.17.OPT1.FR1.PDF
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1-07.18.0PT1.FR1

1-07.18.0PT2.GR1

1-07.18.INST2.GR1

1-07.18.0PT6.GR1

1-07.18.0PT7.FR1

1-07.18.INST4.GR1

1-07.18.0PT11.GR1

Owners and Contractors Protective Insurance

(January 3, 2011)

Use in projects when the Engineer's estimate is in excess
of $10 million or in projects under $10 million when in the
Engineer's judgment the project involves higher than
normal risk(s). The project office should contact the Risk
Management & Legal Services Division, Administrative
Risk Manager (360) 704-6360 to discuss the project's risks.
The Administrative Risk Manager will advise the region as
to the need to require the additional insurance, and if so,
will provide the fill in amount.

(1 fill-in)

Reduced Insurance Requirement

(January 5, 2004)

Use in all projects when the Engineer's estimate is $500,000
or less.

Do not use with 1-07.18.INST1.GR1 because this GSP
deletes Item number 1 in the first paragraph of Section 1-
07.18.

Must use with 1-07.18.0PT6.GR1.

(Item No. 2 of the first paragraph of Section 1-07.18
is revised to read)
Must use once preceding any of the following:

Reduced Insurance Requirement

(January 3, 2011)

Use in all projects when the Engineer's estimate is
$500,000 or less.

Must use with 1-07.18.0PT2.GRL1.

Commercial General Liability (CGL)

(April 1, 2013)

Use in projects when the Engineer's estimate is in excess
of $10 million or in projects under $10 million when in the
Engineer's judgment the project involves higher than
normal risk(s). The project office should contact the Risk
Management & Legal Services Division, Administrative
Risk Manager (360) 704-6360 to discuss the project's risks.
The Administrative Risk Manager will advise the region as
to the need to require the additional insurance, and if so,
will provide the fill in amounts.

(2 fill-ins)

(Section 1-07.18 is supplemented with the following)
Must use once preceding any of the following:

Builders Risk Insurance

(January 3, 2011)

Use in projects when in the Engineer's judgment the
project facilities themselves may be exposed to significant
damage. The Project Office should contact the
Administrative Risk Manager, at the Risk Management &
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT6.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT7.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.INST4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT11.GR1.PDF
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1-07.18.0PT14.FR1

1-07.18.0PT16.FR1

1-07.18.0PT17.GR1

1-07.18.0PT18.GR1

Legal Services Division to discuss any high risk
components of the project regarding damage to
departmental owned/rented facilities or assets. The
Administrative Risk Manager will advise the region as to
the need to require the additional insurance.

CAUTION: Using this provision will result in significantly
higher project costs.

Pollution Liability Insurance

(January 7, 2013)

Use in all projects where in the Engineer’s judgment the
Work involves remediation of Environmental hazards, the
Contractor shall obtain Contractor’s Pollution Liability
Insurance. The Project Office should contact the
Administrative Risk Manager, at the Risk Management &
Legal Services Division, to discuss the Projects
Environmental risks to determine if Contractor’s Pollution
Liability Insurance (CPL) is needed. The Administrative
Risk Manager will advise the region as to the need to
require the additional insurance, and if so, provide the fill in
amount.

(a fill in)

Relations With Railroad

(April 1, 2013)

Use in projects when a railroad is involved in the contract.
(8fill-ins) ($$1%$ is list of railroad companies involved in
contract; $$2$%$ is amount of advance notice contractor is
required to provide the Railroad prior to working adjacent to
tracks; $$3%$ is name, address and telephone of the
railroad contact person; $$4$$ is a list of work to be
performed by the Railroad, other than flagging, as specified
in the Railroad agreement; and $$5$$ is the Appendix
number that lists the Right of Entry Agreement.

The design office shall contact the Environmental &
Engineering Program Design Office, Railroad Liaison
Engineer (360) 705-7271 for the fill in information.

Auto And Workers Compensation Insurance -BNSF
(August 7, 2006)

Use with 1-07.18.0PT16.FR1 when BNSF is involved in
the contract. Must include Contractor’s Right of Entry and
BNSF’s Contractor Requirements as appendices. Contact
the Environmental & Engineering Program Design Office,
Railroad Liaison Engineer (360) 705-7271 for appendices.

Auto And Workers Compensation Insurance -UPRR
(August 7, 2006)

Use with 1-07.18.0PT16.FR1 when UPRR is involved in
the contract. Must include Contractor’s Right of Entry and
UPRR Contractor Requirements as appendices. Contact
the Environmental & Engineering Program Design Office,
Railroad Liaison Engineer (360) 705-7271 for appendices.
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1-07.23.GR1 Public Convenience and Safety

1-07.23(1).GR1 Construction Under Traffic

1-07.23(1).INST1.GR1 (Section 1-07.23(1) is supplemented with the following)
Must use once preceding any of the following:

1-07.23(1).0PT1.FB1

1-07.23(1).0PT2.GR1

1-07.23(1).0PT4.GR1

1-07.23(1).0PT5.FR1

1-07.23(1).0PT6.GR1

(Traffic Restrictions)

(March 13, 1995)

Use in bridge painting projects.
(1 fill-in)

(Work Zone Clear Zone)

(January 2, 2012)

Use in all projects that require traffic control unless the
conditions described in Design Manual Chapter 1010
warrant a more restrictive special provision.

(Temporary Access Breaks)

(December 6, 2004)

Use to allow temporary access to the traveled way at
locations other than those defined in Standard
Specifications 1-07.23(1). Consider for use on all
limited access facilities, and on non-interstate limited
access.

Requires Region Approval for all projects. Requires
FHWA Approval for use on limited access interstate
facilities (allow 30 days minimum for approval).
Requires Headquarters State Design Engineer
approval for use on non-interstate limited access
facilities. Region Project Development shall insure that
site conditions meet the criteria contained in the
provision. Region Construction and Traffic Offices
should concur with projects selected for use. Contact
Headquarters Design, Access and Hearings Engineer
for guidance.

(Lane Closure Restrictions)

(January 5, 2015)

Use in projects that prohibit lane closures prior to a
holiday, and where traffic volumes require that lane
closures are restricted.

(3 Fill-ins) Fill-in #1 describes the specific facility or
location and the hours that closures are allowed.
Fill-ins #2 and #3 designate the period of time over a
holiday weekend when closures will not be allowed.

(Accommodating Oversized Loads through the Work
Zone)

(April 14, 2014)

Use in projects on the following routes:

I-5, 1-405, 1-90, 1-82, 1-182, SR 18, SR 167 and
US 395 (Tri-Cities to Spokane)

Index — General Special Provisions Division 1 EGSP1.docx

April 3, 2017

Page 23


http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT1.FB1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT5.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT6.GR1.PDF

O©CoO~NOUIPA,WNEF

If there is the potential for the travelled way to be
reduced to less than 16 feet

The designer is authorized to modify this specification
as necessary to coordinate with the rest of the contract
provisions that may contradict, provided the intent of
the GSP is maintained. The intent being; provide a
clear width of at least 16 feet to accommodate a wide
load, provide windows of time to accommodate a wide
load (if possible) and/or provide notice as described.
Changes in this specification should be coordinated
with Commercial Vehicle Services.

This specification requires that the Engineer must
approve any proposed reduction of the travelled way to
a single lane with a clear width of less than 16 feet for
duration of 4 calendar days or more.

1-07.24.GR1 Rights of Way

1-07.24.INST1.GR1 (Section 1-07.24 is supplemented with the following)
Must use once preceding any of the following:

1-07.24.0PT1.FR1 (March 13, 1995)
Use in projects when it is possible that the right of way will
not be fully acquired at the time of award.

(2 fill-ins)
1-08.GR1 Prosecution and Progress
1-08.1.GR1 Subcontracting
1-08.1.INST1.GR1 (Section 1-08.1 is supplemented with the following)

Must use once preceding any of the following:

1-08.1.0PT1.GR1 (Subcontracting)
(October 12, 1998)
Use in all Federal Aid projects.

1-08.1.0PT2.FR1 Specialty Iltems
(March 13, 1995)
Use in projects when unusual work will likely have to be
subcontracted. Obtain concurrence from Pre-contract
Administration.
(2 fill-in)

1-08.1.0PT3.GR1 Qualifications Of Building Contractor
(March 13, 1995)
Use in road construction projects that also include building

construction.
1-08.3.GR1 Progress Schedule
1-08.3(1).GR1 General Requirements
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1-08.3(1).INST1.GR1  (The first sentence of Section 1-08.3(1) is revised to read)
Must use once preceding any of the following:

1-08.3(1).0PT1.GR1  (August 7, 2006)
Include in complex or high impact projects as described
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the
Region Construction Manager. Use requires the
approval of the HQ Construction Office.
Must include with 1-08.3(2).GR1, 1-08.3(2).0PT2.GR1,
1-08.3(3).0PT1.GR1, 1-08.3(4).0PT1.GR1, and 1-
08.3(5).0PT1.GR1.

1-08.3(2).GR1 Progress Schedule Types

1-08.3(2).INST2.GR1  (Section 1-08.3(2) is revised to read)
Must use once preceding any of the following:

1-08.3(2).0PT1.GR1  (August 1, 2011)
Include in complex or high impact projects as described
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the
Region Construction Manager. Use requires the
approval of the HQ Construction Office.
Must include with 1-08.3(1).OPT1.GR1,
1-08.3(2).0PT2.GR1, 1-08.3(3).0PT1.GR1,
1-08.3(4).0PT1.GR1, and 1-08.3(5).0OPT1.GRL1.

1-08.3(2).INST3.GR1  (Section 1-08.3(2) is supplemented with the following)
Must use once preceding any of the following:

1-08.3(2).0PT2.GR1  (Type C Progress Schedule)
(August 1, 2016)
Include in complex or high impact projects under the
following conditions:

The Engineers Estimate exceeds $15 million or Time
for Completion exceeds 180 working days, and when
the project includes some or all of the following
characteristics: multiple traffic shifts and staged
construction is required; complete closure of ramps,
surface streets, or interstate is required; designated
detour routes require inter-agency agreements; state
supplied materials and resources require significant
advanced coordination; utility relocation by others is
dependent on staged construction; significant impacts
to businesses and communities require regular public
information reports; commitments to funding partners
(not legislative) for specific completion timeframes are
documented to exist.

Use requires concurrence of the Region Construction
Manager and the approval of the HQ Construction
Office. Must include with 1-08.3(1).0PT1.GR1,
1-08.3(2).0PT1.GR1, 1-08.3(3).0PT1.GR1,
1-08.3(4).0PT1.GR1, and 1-08.3(5).0PT1 .GR1.
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1-08.3(3).GR1 Schedule Updates

1-08.3(3).INST1.GR1  (Section 1-08.3(3) is revised to read)
Must use once preceding any of the following:

1-08.3(3).0PT1.GR1  (January 2, 2012)
Include in complex or high impact projects as described
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the
Region Construction Manager. Use requires the
approval of the HQ Construction Office.
Must include with 1-08.3(1).OPT1.GR1,
1-08.3(2).0PT1.GR1, 1-08.3(2).0PT2.GR1,
1-08.3(4).0PT1.GR1, and 1-08.3(5).OPT1.GR1.

1-08.3(4).GR1 Measurement

1-08.3(4).INST1.GR1  (Section 1-08.3(4) is revised to read)
Must use once preceding any of the following:

1-08.3(4).0PT1.GR1  (August 5, 2013)
Include in complex or high impact projects as described
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the
Region Construction Manager. Use requires the
approval of the HQ Construction Office. Must include
with 1-08.3(1).0PT1.GR1, 1-08.3(2).0PT1.GR1, 1-
08.3(2).0PT2.GR1, 1-08.3(3).0PT1.GR1, and
1-08.3(5).0PT1.GR1.

1-08.3(5).GR1 Payment

1-08.3(5).INST1.GR1 (Section 1-08.3(5) is revised to read)
Must use once preceding any of the following:

1-08.3(5).0PT1.GR1  (December 1, 2008)
Include in complex or high impact projects as described
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the
Region Construction Manager. Use requires the
approval of the HQ Construction Office. Must include
with 1-08.3(1).0PT1.GR1, 1-08.3(2).0PT1.GR1, 1-
08.3(2).0PT2.GR1, 1-08.3(3).0PT1.GR1, and
1-08.3(4).0OPT1.GR1.

1-08.4.GR1 Prosecution of Work

1-08.4.INST1.GR1 (The first sentence of Section 1-08.4 is revised to read)
Must use once preceding any of the following:

1-08.4.0PT1.FR1 (Establish starting date for roadway operations)
(August 3, 2015)
Must also use 1-08.5.0PT9.FR1.
At the discretion of the Region Administrator, use in short
term projects when a delayed start is desirable to allow the
Contractor some latitude in scheduling the work.
Recommendation by the Region Construction Office is
advised.
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51

1-08.4.0PT2.GR1

1-08.4.0PT3.FR1

1-08.5.INST1.GR1

1-08.5.0PT1.FR1

1-08.5.0PT2.FR1

1-08.5.INST2.GR1

1-08.5.0PT7.FR1

(1 fill-in)

(Variable start: State controls start)

(August 7, 2006)

Use in contracts where the contractor shall start work
immediately after a happening or event to avoid high
impacts to the public. At the time of issuance of the
contract the date of that event or happening is not known.
Region Construction Engineer, or equivalent, approval is
required to use this provision. Must include 1-
08.5.0PT1.FR1 and 1-08.5.0PT7.FR1.

(Fixed start: State controls start)

(August 7, 2006)

Use in contracts where the contractor shall start work
immediately after a happening or event to avoid high
impacts to the public. At the time of issuance of the
contract the date of that event or happening is known.
Region Construction Engineer, or equivalent, approval is
required to use this provision. Must include 1-
08.5.0PT2.FR1 and 1-08.5.0PT7.FR1.

(1 fill-in)

1-08.5.GR1 Time for Completion

(The third paragraph of Section 1-08.5 is revised to read)
Must use once preceding any of the following:

(Variable start: State controls start)

(August 7, 2006)

Use in contracts where the contractor shall start work
immediately after a happening or event to avoid high
impacts to the public. At the time of issuance of the
contract the date of that event or happening is not known.
Region Construction Engineer, or equivalent, approval is
required to use this provision. Must include
1-08.4.0PT2.GR1 and 1-08.5.0PT7.FR1.

(2 fill-ins) Fill-ins are contract start times.

(Fixed start: State controls start)

(August 7, 2006)

Use in contracts where the contractor shall start work
immediately after a happening or event to avoid high
impacts to the public. At the time of issuance of the
contract the date of that event or happening is known.
Region Construction Engineer, or equivalent, approval is
required to use this provision. Must include
1-08.4.0PT3.FR1 and 1-08.5.0PT7.FR1.

(1 fill-in) Fill-in is contract start time.

(Section 1-08.5 is supplemented with the following)
Must use once preceding any of the following:

(Time for physical completion)
(March 13, 1995)
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1-08.5.0PT8.FR1

1-08.5.0PT9.FR1

1-08.5.0PT10.FR1

1-08.5.0PT11.FR1

1-08.5.INST3.GR1

1-08.5.0PT12.GR1

Use in all projects not requiring one of the following "TIME
FOR COMPLETION" GSP's.
(1 fill-in)

(Time for physical completion)

(March 13, 1995)

Must also use 1-08.9.0PT1.FR1.

Use in projects requiring an interim or temporary controller
for early use of a signal system and where an intermediate
physical completion time is required.

(2 fill-ins)

(Time for physical completion)

(December 4, 2006)

Must also use 1-08.4.0PT1.FR1.

(2 fill-ins)

Fill-in #2 is the same as fill-in #1 for 1-08.4.0PT1.FR1.

(Time for physical completion)

(March 13, 1995)

Use in projects with signal work and the Contracting
Agency furnishes the signal control equipment.

(4 fill-in)

Incentive For Early Completion

(August 4, 2003)

Use in projects requiring an incentive for early completion.
Prior approval from the State Construction office is required
for the use of this GSP.

(4 fill-ins)

$$15$, $$2%$3$ and $$4%$ are substantial or physical, $$3$$
is dollar value established by the Region, must be justified
by road user costs.

(Item number 2. of the sixth paragraph of Section 1-08.5 is
supplemented with the following)
Must use once preceding any of the following:

(January 5, 2015)

Use in all projects that require a Construction Stormwater
General Permit (CSWGP) unless the Assistant State
Construction Engineer for your region authorizes a project
to forgo transferring the permit.

A checklist is available at
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-
4F72-A009-

7DDAB5B9FDCA/0/CSWGP_TOC ContractsChecklist.pdf
to help ensure contracts include all required provisions for
the transfer of coverage process outlined in Project
Delivery Memo #15-01
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P
rojectDeliveryMemos/Memo15-01.pdf).

Must use with 1-02.4(1).OPT1.GR1, 1-03.3.0PT2.GR1, 1-
03.5.0PT1.GR1, 1-07.5(3).0PT1.GR1, 1-07.6.0PT1.FR1,
8-01.3(1).0PT2.GRS, 8-01.3(1).0PT3.GRS, 8-
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1-08.6.INST1.GR1

1-08.6.0PT1.FR1

1-08.6.0PT2.FR1

1-08.9.INST1.GR1

1-08.9.0PT1.FR1

01.3(1)A.OPT2.GRS, 8-01.3(1)B.OPT2.GRS, 8-
01.3(15).0PT1.GRS, 8-01.3(16).OPT1.GRS, 8-
01.4.0PT1.GRS8, and 8-01.5.0PT2.GRS.

1-08.6.GR1 Suspension of Work

(Section 1-08.6 is supplemented with the following)
Must use once preceding any of the following:

(Procurement Suspension)

(January 3, 2017)

Requires approval of HQ Construction. Use in projects
requiring materials that have long lead times for
procurement or fabrication, or proprietary/specialized
materials, HMA Mix Design evaluation, and procurement of
the materials or HMA Design evaluation is a controlling
factor in the time for completion. Not recommended if
material procurement or mix design approval are not critical
path items. Use 1-08.6.0PT2.FR1 instead, if project does
not include HMA paving.

Fill-in #1 identifies materials that are critical for timely
completion and require fabrication or long lead times for
procurement. Examples of critical materials may include:
Hot Mix Asphalt, landscaping (cultivated) items, permanent
signing, steel guardrail posts, ITS equipment, modular
expansion joints, bridge railing, hydraulic/electrical
rehabilitation components, bridge girders, steel jackets for
seismic retrofits, castings, single-source drain pipe, signal
controllers, light standards, or signal standards.

Fill-in #2 limits the duration of the suspension for
acquisition of critical materials. The duration of the
suspension should be appropriate for the work being
performed, and will vary according to the type of materials
required.

The use of a short duration may be impossible to achieve
or may raise the cost of the project.
(2 fill-ins)

(Procurement Suspension

(January 5, 2015)

Use in projects requiring materials that have long lead
times for procurement or fabrication, or
proprietary/specialized materials, and procurement of the
materials is a controlling factor in the time for completion.
(1 fill-in)

1-08.9.GR1 Liquidated Damages

(Section 1-08.9 is supplemented with the following)
Must use once preceding any of the following:

(Failure to complete temporary signal system)
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1-08.9.0PT2.FR1

1-09.2(1).INST1.GR1

1-09.2(1).0PT1.GR1

1-09.2(1).INST2.GR1

(March 13, 1995)

Must also use 1-08.5.0PT8.FR1.

Use in projects requiring an interim or temporary controller
for early use of a signal system and where an intermediate
physical completion time is required. The Region must
determine the appropriate liquidated damages based on
road user costs.

(1 fill-in)

(Interim Completion Liquidated Damages)

(April 6, 2009)

Use in projects where an interim completion time is desired
(such as the completion of a stage of work, lane closure, or
ITS disruption), and the Region determines that user costs
for failure to complete the specified portion of work, as
calculated by the Transportation Data Office, are significant
enough to warrant liquidated damages. Determination of
the liquidated damage amount must adhere to Chapter
700.01 of the Plans Prep Manual.

(6 fill-ins) $$1$3$ describes the work to be completed;
$$2$$ is the user cost; $$3$$ and $$4$$ is the unit of time
(minutes, hours or days); $$5%$ is the smallest increment
of time that will be measured; and $$6%$$ is the contract
provision that specifies the completion time.

1-09.GR1 Measurement and Payment
1-09.2.GR1 Weighing Equipment
1-09.2(1).GR1 General Requirements for Weighing Equipment

(Section 1-09.2(1) is revised to read as follows)
Must use once preceding any of the following:

(January 3, 2011)

If the Region chooses the General Special for
Contractor Weighing can be inserted. This provision
requires the Contractor to supply a scale operator. But
it goes much further. If this provision is used, the entire
weighing operation becomes an end product
specification. The Contractor weighs the trucks and
issues the tickets without oversight of the scale, the
operator or the operation while it’s going on. The
oversight occurs after the truck leaves the scale, when
the inspector will randomly select loads and send them
to an independent scale. Variations between the ticket
and the check weights will result in pay adjustments.
Must include

1-09.2(1).0OPT7.FR1 or 1-09.2(1).OPT8.GR1. Must
also use 1-09.2(2).0PT1.GR1, 1-09.2(3).0PT1.GR1, 1-
09.2(4).0PT1.GR1, 1-09.2(5).0PT1.GR1 and 1-
09.2(6).0PT1.GR1.

(Section 1-09.2(1) is supplemented with the following)
Must use once preceding any of the following:
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1-09.2(1).0PT7.FR1 (Designated Scale)
(August 6, 2001)
The location and quality of the check scale become
important. It will be up to the Region to find an
independent scale and arrange for its use (including an
agreement to pay fees). This selection will have to be
made jointly with the Construction PE, taking into
account convenience and haul time to get to the scale.
The decision is communicated to bidders through a
second GSP designating a scale location. Fill-in is
scale location. Must use with 1-09.2(1).OPT1.GR1 if 1-
09.2(1).0PT8.GR1 isn’t used.
(1 fill-in).

1-09.2(1).0PT8.GR1  (Installed Scale)
(January 3, 2011)
If the Region desires to use Contractor weighing and
cannot find a convenient scale, then an alternate to the
designated scale has been prepared. The GSP for
installed scale directs the Contractor to provide and
install the check scale at a designated location. This
provision contains a lump sum pay item for the work.
Must use with 1-09.2(1).0OPT1.GR1 if 1-
09.2(1).0OPT7.FR1 is not used.

1-09.2(2).GR1 Specific Requirements for Batching and Hopper Scales

1-09.2(2).0PTL.GR1  (August 6, 2001)

This GSP deletes Section 1-09.2(2).
Must use with 1-09.2(1).OPT1.GRL1.

1-09.2(3).GR1 Specific Requirements for Platform Scales

1-09.2(3).0PT1.GR1  (August 6, 2001)

This GSP deletes Section 1-09.2(3).
Must use with 1-09.2(1).0OPT1.GR1.

1-09.2(4).GR1 Specific Requirements for Belt Conveyor Scales

1-09.2(4).0PT1.GR1  (August 6, 2001)

This GSP deletes Section 1-09.2(3).
Must use with 1-09.2(1).0OPT1.GR1.

1-09.2(5).GR1 Measurement

1-09.2(5).INST1.GR1  (Section 1-09.2(5) is revised to read as follows)

Must use once preceding any of the following:

1-09.2(5).0PT1.GR1  (January 3, 2011)
Must use with 1-09.2(1).0PT1.GR1.

1-09.2(6).GR1 Payment

1-09.2(6).INST1.GR1 (Section 1-09.2(6) is revised to read as follows)

Must use once preceding any of the following:
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1-09.2(6).0PT1.GR1  (January 3, 2011)
Must use with 1-09.2(1).0PT1.GR1.

1-09.2(6).INST2.GR1  (Section 1-09.2(6) is supplemented with the following)
Must use once preceding any of the following:

1-09.2(6).0PT7.GR1  (Installed Scale)
(January 3, 2011)
Must use with 1-09.2(1).OPT8.GR1.
1-09.3.GR1 Scope of Payment

1-09.3.INST1.GR1 (Section 1-09.3 is supplemented with the following)
Must use once preceding any of the following:

1-09.3.0PT1.FR1 Fuel Cost Adjustment
(February 13, 2012)
Use requires Region Construction Manager Approval and
concurrence from HQ Construction Administration. At the
Region’s discretion, use in projects with more than 200
working days that include any of the bid items that are
eligible for adjustment. Include an estimated amount for the
bid item “Fuel Cost Adjustment” in the Engineers Estimate.
Only the items described below are eligible for adjustment.

(2 or more fill-ins) Fill-ins are the bid items that are eligible
for adjustment, and fuel usage factors for those bid items.

To determine which Bid Items are eligible for Adjustment:

If the bid proposal contains items that fit the description of
the items listed below, then those bid items are eligible for
adjustment.

Eligible Bid Iltem  Fuel Usage Factor

Excavation Incl. Haul, per cubic yard 0.29
gallcy

Excavation Incl. Haul —
Area per cubic yard  0.29 gal/cy

Borrow Incl. Haul, per cubic yard  0.25 gal/cy

Borrow Incl. Haul, per ton  0.17 gal/ton
Structure Excavation Class
Incl. Haul, per cubic yard  0.25 gal/cy
Shoring or Extra Excavation Class A ,
lump sum  0.04 gal/dollar
Crushed Surfacing , perton  0.70 gal/ton
Crushed Surfacing , per cubic yard  1.02 gal/cy
Processing and Finishing, per mile 270 gal/mile
Agg. From Stockpile for BST, per cubic yard

0.61 gallcy

Furnishing and Placing Crushed ,
per cubic yard 1.02 gal/cy
HMA CI. PG , perton  0.90 gallton
HMA for , perton  0.90 gal/ton
Commercial HMA, per ton  0.90 gal/ton
Cement Concrete Pavement, per cubic yard 1.0 gal/cy
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Cement Concrete Pavement -
Including Dowels, per cubic yard 1.0 gal/cy

Concrete Class , per cubicyard 1.0 gal/cy
Commercial Concrete, per cubic yard 1.0 gal/cy
Superstructure , lump sum  0.02 gal/dollar

St. Reinf. Bar, per pound 0.02 gal/Lb
Epoxy-Coated St. Reinf. Bar, per pound 0.02 gal/Lb

Determine the Engineers Estimate for the bid item
“Fuel Cost Adjustment”:

Base Fuel Cost and Estimated Monthly Fuel Cost:

Obtain the most current Monthly fuel price from the
U.S. Energy Information Administration website. The
website location and directions are as follows:

°  http://www.eia.gov/petroleum/gasdiesel/

° On the web page, click on the West Coast less
California, listed under the heading U.S On-
Highway Diesel Fuel Prices*(dollar per
gallon) at the lower end of the web page.

° In the pull down box labeled Period pull down
Monthly

°  Click on the fuel price history found under the
column heading View History for the line
Diesel (On-Highway) — All Types.

Multiply the Base Fuel Cost by the appropriate Contract
Duration Factor (below) to determine the Estimated
Monthly Fuel Cost.

Contract Duration Contract Duration Factor
200 Working days to 1 year 1.12
1to 2 years 1.25
2 to 3 years 1.37
3 to 4 years 1.49
410 5 years 1.62

Estimate the amount of the Adjustment:
Use the formulas below.

Adjustment = (Est. Monthly Fuel Cost — (1.10 x Base
Fuel Cost)) x Q

Where Q = [0 ((Fuel Usage Factor) x (Total Quantity of
each Eligible Bid Item)) for all Eligible Bid Items.

Sample Calculation:
My project is 300 working days. It contains 10,000 tons
of HMA CI. 1/2” PG 70-22, and 500 tons of CSBC.

HMA CI. 1/2” PG 70-22 is Eligible for Adjustment.
Crushed Surfacing Base Course is Eligible for
Adjustment.
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From U.S. Energy Information Administration website :
most recent Monthly Fuel Price = 3.06 dollars per
gallon. This monthly price becomes the Base Fuel
Cost.

Therefore:
Base Fuel Cost = 3.06 dollars/gal
Est. Monthly Fuel Cost = Base Fuel Cost x Contract

O©CoO~NOUIPA,WNEF

10 Duration Factor
11 Est. Monthly Fuel Cost = 3.06 x 1.25 = 3.825 dollars/gal
12
13 Q =(0.70 gal/ton x 500 tons) + (0.90gal/ton x 10,000
14 tons)
15 Q =9,350 gal
16
17 Adjustment = (3.82 dollars/gal — (1.10 x 3.06
18 dollars/gal)) x 9,350 gal
19
20 Adjustment = $4,291.65= $4,300
21
22 1-09.3.0PT2.FR1 Steel Cost Adjustments
23 (January 5, 2015)
24 Use in all projects longer than 200 working days that use
25 significant quantities of steel, including non-proprietary
26 walls, pedestrian bridges and vehicular bridges.
27
28 Fill-in #1 is the initial cost basis of steel and should use a
29 value of $0.40. Any deviation from the default value of
30 $0.40 requires approval of the HQ Construction Office.
31
32 Fill-in #2 is a list of the bid items that are eligible for steel
33 cost adjustment. This can include bid items that are entirely
34 composed of steel (e.g., Steel Reinforcing Bar for Bridge)
35 and can also include lump sum items that use significant
36 guantities of steel (e.g., Superstructure, Lump Sum).
37 Contact the HQ Strategic Analysis and Estimating Unit for
38 assistance preparing the Engineer’s Estimate for the bid
39 item "Steel Cost Adjustment.”
40 (2 fill-ins)
41
42 1-09.8.GR1 Payment for Material On Hand
43
44 1-09.8.INST1.GR1 (The last paragraph of Section 1-09.8 is revised to read)
45 Must use once preceding any of the following:
46
47 1-09.8.0PT1.GR1 (August 3, 2009)
48 Use in projects that are over $2 million and have more than
49 120 working days.
50
51 1-09.9.GR1 Payments
52
53 1-09.9.INST1.GR1 (Section 1-09.9 is supplemented with the following)
54 Must use once preceding any of the following:
55
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1-09.9.0PT1.FB1 (March 13, 1995)
Use when items are designated for payment by proposal
guantity. Must be used only for retaining walls and bridge
substructure items for steel reinforcing bars, epoxy-coated
steel reinforcing bars, and concrete, except for shafts and
seals.
(1 fill-in)

1-09.9(1).GR1 Retainage

1-09.9(1).INST1.GR1  (Section 1-09.9(1) including title is deleted and replaced
with the following)
Must use once preceding any of the following:

1-09.9(1).0PT1.GR1  (Vacant)
(June 27, 2011)
Use in all Federal Aid projects.

1-09.11.GR1 Disputes and Claims

1-09.11.INST1.GR1 (Section 1-09.11 is revised to read)
Must use once preceding any of the following:

1-09.11.0PT1.GR1 (August 2, 2010)
Establishes a Disputes Review Board (DRB) at Contract
Execution time Use in all projects with an Engineer’s
Estimate of $10 million and greater. At Region request and
with HQ Construction Office approval, may be used in
projects with lesser cost where the project complexity,
scope of work, or project conditions cause the formation of
a DRB at contract execution to be desired..Must use with
1-09.11(1).0PT1.GR1, 1-09.11(1)A.OPT1.GR1 and GR1,
0911(1)B.OPT1.GR1.

1-09.11(1).GR1 Disputes Review Board

1-09.11(1).INST1.GR1 (Section 1-09.11(1) is deleted and
replaced with the following)
Must use once preceding any of the following:

1-09.11(1).0PT1.GR1 (August 2, 2010)
Establishes a Disputes Review Board (DRB) at
Contract Execution time. Use in all projects with an
Engineer’s Estimate of $10 million and greater. At
Region request and with HQ Construction Office
approval, may be used in projects with lesser cost
where the project complexity, scope of work, or project
conditions cause the formation of a DRB at contract
execution to be desired.. Must use with 1-
09.11(1)A.OPT1.GR1 and 1-09.11(1)B.OPT1.GR1.
Must also use Scope of Work Appendix located at:
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GS
PsPDF/1-09.11(1).Appendix.pdf

1-09.11(1)A.GR1 Disputes Review Board Membership
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1-09.11(1)A.INST1.GR1 (Section 1-09.11(1)A is deleted and
replaced with the following)
Must use once preceding any of the following:

1-09.11(1)A.OPT1.GR1  (April 4, 2011)
Establishes a Disputes Review Board (DRB) at
Contract Execution time. Use in all projects with
an Engineer’s Estimate of $10 million and greater.
At Region request and with HQ Construction
Office approval, may be used in projects with
lesser cost where the project complexity, scope of
work, or project conditions cause the formation of
a DRB at contract execution to be desired.. Must
use with 1-09.11(1).OPT1.GR1 and 1-
09.11(1)B.OPT1.GR1.

1-09.11(1)B.GR1 Disputes Review Board Procedures

1-09.11(1)B.INST1.GR1 (Section 1-09.11(1)B is deleted and
replaced with the following)
Must use once preceding any of the following:

1-09.11(1)B.OPT1.GR1 (Disputes Review Board Procedures)
(August 2, 2010)
Establishes a Disputes Review Board (DRB) at
Contract Execution time. Use in all projects with
an Engineer’s Estimate of $10 million and greater.
At Region request and with HQ Construction
Office approval, may be used in projects with
lesser cost where the project complexity, scope of
work, or project conditions cause the formation of
a DRB at contract execution to be desired.. Must
use with 1-09.11(1).OPT1.GR1 and 1-
09.11(1)A.0OPT1.GR1.

1-10.GR1 Temporary Traffic Control
1-10.1.GR1 General
1-10.1.INST1.GR1 (Section 1-10.1 is supplemented with the following)

Must use once preceding any of the following:

1-10.1.0PT1.FR1 (Agency-Provided Traffic Control Resources)
(April 1, 2013)
Use on projects where the Region will be providing some
labor, equipment or material resource to the Contractor.
Typically will include signs, posts, pilot car drivers, WSP
officers, etc. The decision to provide resources and the use
of this provision requires the approval of the Region
Construction Manager.

The first fill-in is a detailed list of the resources to be
provided. Include a description of the item, the quantity (if
appropriate), its location and any special instructions to the
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1-10.1.0PT2.FR1

Contractor for acquiring the item. Include a reference to the
description of work provision where the resource is to be
applied. The second fill-in is the number of working days
you want the Contractor to notify the Engineer before each
duration of use of the resources.

If the fill-in list includes providing any law enforcement
organization for traffic control duties, must also use
1-10.1.0PT2.FR1.

(2 fill-ins)

(Agency-Provided Law Enforcement)

(August 2, 2004)

Use in projects where the Region has decided to provide
law enforcement personnel to participate in the
Contractor’s traffic control activities.

Fill-in is a list of the specific duties of the law enforcement

personnel.
Must use with 1-10.1.0PT1.FR1.
(2 fill-in)

1-10.1(1).GR1 Materials

1-10.1(1).INST1.GR1

1-10.1(1).0PT1.GR1

1-10.2.GR1 Traffic

(Section 1-10.1(1) is supplemented with the following)
Must use once preceding any of the following:

(Automated Flagger Assistance Devices)

(April 7, 2014)

Use in projects utilizing the Automated Flagger
Assistance Devices. Use of this provision requires the
approval of the Region Construction Manager or
designee.

Must use with 1-10.3(3).0OPT1.GR1, 1-
10.4(2).0PT2.GR1, and 1-10.5(2).0OPT1.GR1.

Control Management

1-10.2(1).GR1 General

1-10.2(1).INST1.GR1

1-10.2(1).0PT1.GR1

1-10.2(1).0PT2.GR1

(Section 1-10.2(1) is supplemented with the following)
Must use once preceding any of the following:

(Acceptable TCS Training)

(January 8, 2016)

Include in all projects that include the bid item Traffic
Control Supervisor, or include the bid item Project
Temporary Traffic Control.

(Traffic Control Supervisor)

(January 5, 2015)

May be used on projects with temporary traffic control
where a greater experience level is desired for the
primary Traffic Control Supervisor. Typical projects
where use of the GSP would be considered may have
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complex traffic control plans, increased risk of worker
safety, or impacts to the public.

1-10.3.GR1 Traffic Control Labor, Procedures and Devices
1-10.3(3).GR1 Traffic Control Devices

1-10.3(3).INST1.GR1  (Section 1-10.3(3) is supplemented with the following)
Must use once preceding any of the following:

1-10.3(3).0PT1.GR1  (Automated Flagger Assistance Devices)
(April 7, 2014)
Use in projects to include the Automated Flagger
Assistance Devices (AFAD). Use of this provision
requires the approval of the Region Construction
Manager or designee.
Must use with 1-10.1(1).OPT1.GR1, 1-
10.4(2).0PT2.GR1, and 1-10.5(2).OPT1.GR1.

1-10.4.GR1 Measurement
One of these three GSPs must be included in every project with
traffic control: 1-10.4(1).0PT1.GR1, 1-10.4(2).OPT1.GR1, 1-
10.4(3).0PT1.GR1.

1-10.4(1).GR1 Lump Sum Bid for Project (No Unit Items)

1-10.4(1).INST1.GR1  (Section 1-10.4(1) is supplemented with the following)
Must use once preceding any of the following:

1-10.4(1).0PT1.GR1  (Total Project Lump Sum Payment)
(August 2, 2004)
Use on projects where there will be only one item for all
temporary traffic control in the bid proposal. Lump sum
traffic control requires the establishment of a lump sum
item and the deletion of all other standard temporary
traffic control items.

This method of payment may be used any project with
the approval of the Region Construction Manager or
designee. It is not recommended for projects with
traffic control costs that are difficult to determine as the
bidder must have a reasonable opportunity to predict
the necessary temporary traffic control measures and
prepare a responsible estimate.

Do not use with 1-10.4(2).OPT1.GR1 or
1-10.4(3).OPT1.FR1.

1-10.4(2).GR1 Item Bids With Lump Sum for Incidentals

1-10.4(2).INST1.GR1  (Section 1-10.4(2) is supplemented with the following)
Must use once preceding any of the following:

1-10.4(2).0PT1.GR1  (Standard Items)
(August 2, 2004)
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(1).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).OPT1.GR1.PDF
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Use on projects that will be utilizing the traffic control
Bid items referenced in the provisions. While there may
be lump sum Bid items within that list, this is not a total-
project lump sum bid.

Do not use with 1-10.4(1).OPT1.GR1 or
1-10.4(3).OPT1.FR1.

1-10.4(2).0PT2.GR1  (Automated Flagger Assistance Devices)
(April 7, 2014)
Use on projects that will be utilizing Automated Flagger
Assistance Devices. Use of this provision requires the
approval of the Region Construction Manager or
designee.
Must use with 1-10.1(1).0PT1.GR1, 1-
10.3(3).0PT1.GR1, and 1-10.5(2).0PT1.GR1.

1-10.4(3).GR1 Reinstating Unit Iltems With Lump Sum Traffic Control

1-10.4(3).INST1.GR1  (Section 1-10.4(3) is supplemented with the following)
Must use once preceding any of the following:

1-10.4(3).0PT1.FR1 (Project Lump Sum)
(August 2, 2004)
Use on projects that will be total project lump sum
except that some other traffic control Bid items will be
utilized on the project. Use of this provision requires the
approval of the Region Construction Manager or
designee.

This method of payment might be applied to a job that
would be total project lump sum except that some part
of the work is not readily predictable. The need for
Flaggers might be unclear or there could be an
indeterminate future need for public information utilizing
Portable Changeable Message Signs.

The fill-in for this provision is a list of the traffic control
Bid items that are included according to Sections 1-
10.4(3) and 1-10.5(3). Do not use with 1-
10.4(1).0PT1.GR1 or 1-10.4(2).0PT1.GR1.

(4 fill-in)
1-10.5.GR1 Payment
1-10.5(2).GR1 Item Bids with Lump Sum for Incidentals

1-10.5(2).INST1.GR1  (Section 1-10.5(2) is supplemented with the following)
Must use once preceding any of the following:

1-10.5(2).0PT1.GR1  (Automated Flagger Assistance Devices)
(April 7, 2014)
Use in projects utilizing Automated Flagger Assistance
Devices. Use of this provision requires the approval of
the Region Construction Manager or designee.
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(3).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(3).OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5(2).INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5(2).OPT1.GR1.PDF

Must use with 1-10.1(1).0PT1.GR1, 1-
10.3(3).0PT1.GR1, and 1-10.4(2).0PT2.GR1.
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